
From: Brescia, Nicolas
To: Davis, Joe
Subject: Fwd: Hurricane Harvey - START chronology through 14 September
Date: Friday, September 15, 2017 2:43:44 PM
Attachments: Chronology Text 14 Sep.doc

ATT00001.htm

Sent from my iPhone

Begin forwarded message:

From: "Crow, David" <David.Crow@WestonSolutions.com>
Date: September 15, 2017 at 9:12:40 AM CDT
To: Brian Delaney <delaney.brian@epa.gov>, "Will Labombard
(Labombard.will@Epa.gov)" <Labombard.will@Epa.gov>,
"r6harveyfsc@epa.gov" <r6harveyfsc@epa.gov>, "R6HarveyInfo@epa.gov"
<R6HarveyInfo@epa.gov>, "foster.althea@epa.gov" <foster.althea@epa.gov>,
"Martin, John (martin.john@epa.gov)" <martin.john@epa.gov>,
"moore.gary@epa.gov" <moore.gary@epa.gov>, "Brescia, Nicolas"
<brescia.nicolas@epa.gov>, "Warren Zehner" <zehner.warren@epa.gov>, "
(delgado.paige@epa.gov)" <delgado.paige@epa.gov>
Cc: "Shappee, Cecilia" <C.Shappee@WestonSolutions.com>, "Beck, Robert"
<Robert.Beck@WestonSolutions.com>, "Compeau, Geoff"
<Geoff.Compeau@WestonSolutions.com>, "Kambhu, Aimee"
<Aimee.Kambhu@WestonSolutions.com>
Subject: Hurricane Harvey - START chronology through 14 September

Attached is a summary of START support through Thursday, 14 September.
 
Below is a financial summary of START activities across the multiple TDDs.  Note: Alpha
Branch - based on current daily burn rates, we estimate funding is adequate through
Saturday, 16 September.
 

Financial Summary of Hurricane Harvey TDDs
TDD TDD Budget Cost Estimated

for Today (9/14)
Estimated ITD
Cost Through
Today (9/14)

Estimated Days
of Funding
Remaining

Alpha Branch $400,000 $25,000 $352,000 2
Bravo Branch $450,000 $14,000 $252,000 7
Charlie Branch $250,000 $18,000 $129,000 7
REOC $375,000 $16,000 $276,000 6
Arkema $75,000 $0 $55,000 Field Work

Complete
TOTAL $1,400,000 $73,000 $1,064,000 N/A

NOTE:  Assumes no addition sampling or helicopter rental and no significant
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increase/decrease of personnel mobilized
 
Call or email us if you have questions or would like to discuss in more detail.  I’ll be in

the REOC on the 8th floor.
 
David
 
CONFIDENTIALITY: This email and attachments may contain information
which is confidential and proprietary. Disclosure or use of any such confidential
or proprietary information without the written permission of Weston Solutions,
Inc. is strictly prohibited. If you received this email in error, please notify the
sender by return e-mail and delete this email from your system. Thank you.
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